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Trucking Totals Barge Totals
Truck loads of Source material to wharf this week 0 No. Barges shipped this week 2
‘Truck loads of Residential material to the wharf 582 Barges shipped (cumulative) 19
Truck loads of concrete debris to wharf this week 0 : .
Truck loads of Subtitle D removed off-site this week 0 Barge Tons shipped this week 9,500

' Barge Tons shipped (cumulative) 64,500
Total No. of truck loads off-site this week 582 .
Number of truck loads removed in previous weeks 4385
Total number of all truck loads taken off site 4967

Weekly Progress/Status

Fenced Area

Removal of Source material is complete. Excavation of Residential soil from within the Fenced Area is continuing
and is being transported to the wharf site via dump truck and taken to the Tacoma/Ruston site by barge. The
Residential material will be placed as sub-grade backfill per EPA's direction at the Tacoma/Ruston site. Two
barges shipped this week with approximately 9,500 tons of Residential material. To date approximately 49,000
tons of Source material and 15,500 tons of Residential material has been shipped to the Tacoma/Ruston facility.

Asarco Houses

Residential clean up on the nine EHA owned houses and one privately owned resudence is substanitally complete,
with final completion by the end of next week. Work associated with the houses included excavation of arsenic
contaminated soils to below 150 ppm, soils testing to confirm the clean up was completed per the FCAP/FEIS and
Final Design Report, placement of a marker fabric, backfill and restoration of the yards. ‘

Health and Safety
No change in air monitoring this week and no health and safety issues to report.
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